Elementary Comprehensive Study Task Completion Timeline April 2013 – October 2013

Task	Who's Responsible	Completion Date	Notes/Comments
Tour both elementary facilities	Board/Admin	June 5, 2013	12:00-1:00 @ Zielanis
			1:30-2:30 @ Meeme
			2:30-3:45 Debriefing @ Meeme
Develop understanding of	Board/Admin	On-going	
elementary programming			
including special education			
Obtain feedback from all	Board/Admin	On-going	Board working sessions, surveys,
stakeholders (staff, community,			tours, etc.
etc)			
Gather data report: enrollment	Admin	Included in April and May board	
projections, facility needs, cost		memos	
per student, operating expenses,			
staffing, technology, classroom			
space, special education, art,			
music and physical education			
classrooms, square footage per			
student and transportation costs		41-	
Research charter status and its	Admin/Governing Board	May 29 th Governing Board	
advantages and/or limitations		Meeting	
Advantages/Disadvantages to	Transportation Company/Admin	June 2013	No boundaries at this time due to
transportation boundaries			Charter status.
Determine status of referendum	CD Smith/Admin	June 2013	Unit ventilators, technology,
upgrades scheduled			plumbing, etc.
Schedule round table discussions	Admin/Board	On-going (June-October)	
and focus group discussions led		June 5, 2013 – Meeme Governing	
by the Board of Education with		Board and PTO/PTP	
the Meeme Governing Board ,			
Zielanis PTP and Meeme PTO and			
with various municipality councils			
and organizational meetings to			
gather feedback on Meeme and			
Zielanis			

Elementary Comprehensive Study Task Completion Timeline April 2013 – October 2013

Schedule discussions during the	Admin/Board	On-going (June-October)	
working session to gather input			
from community on the future of			
Meeme and Zielanis			
Continue round table discussions and focus group discussions led by the Board of Education at various municipality meetings and organizational meetings to gather feedback on Meeme and Zielanis	Board/District Administrator	On-going (June-October)	Is it the Board's desire to schedule separate meetings with municipalities or invite all to a board meeting? Needs further clarification.
Administration to collect minutes and input to develop summary of responses from board work	District Administrator, Principal/Assistant	July 2013	
session discussions			
Schedule Board discussion on future planning for elementary	Board	Monthly	
Determine recommendation for the October Working Session	Board	October 2013	
Working Session recommendation: Future of Meeme and Zielanis	Board	October 2013	
Action on recommendation: Future of Meeme and Zielanis	Board	October 2013	
Determine and carryout steps of recommendation transition	Admin/Staff	November – June 2014	